
The Sherwin-Williams Company 
Environmental, Health & Regulatory Services 
101 Prospect Avenue, N.W. 
Cleveland, Ohio 44115-1075 
Facsimile: (216) 566-2730 

Bonnie t. Green, On-Scene Coordinator 
United States Environmental Protection Agency 
Region II -Removal Action Branch 
2890 Woodbridge Avenue, Bldg. 209, MS-211 
Edison, New Jersey 08837-3679 

Re: Response to CERCLA Notice Regarding Seep Area Release 
Comer ofFoster and United States Avenue 
Gibbsboro, New Jersey 

Dear Ms. Green, 

May2, 2002 

The Sherwin-Williams Company is in receipt of the United States Envirotunental 
Protection Agency Notice to Responsible Party under the Comprehensive Environmental 
Response, Compensation and Liability Act of 1980 and the Superfund Amendtnents and 
Reauthorization Act of 1986 prepared by you and issued to the The Sherwin-Williams Company 
on April29, 2002. In response to that notice, we have prepared the attached SUIIUD.ary of events 
and activities co.nducted to date, and proposed activities which we will conduct to address the 
release to Hilliards Creek and the seep area in the adjacent parking lot. 

If you should have any questions or comments regarding the attached summary, please do 
not hesitate to contact me at (216) 566-1794 or via e-mail at tnlcapichioni@sherwin.com 

Encl. 
cc: John Doyon, NJDEP 

Eminett Keveney, USEPA-Remedia_l 
John Gerulis, S-W 
Allen Danzig, S-W 
Dan Kopcow, Weston 

Sincerely, 

-n1~~~~ 
Mary Lou Capichioni 
Oirector, Remediation Services 



Summary of Events 

April 9. 2002 - Personnel from Roy F. Weston, In~. (Weston), on behalf of The Sherwin­
Williams Company (Sherwin-Williams) visited the site to oversee a disposal contractor pumping 
out the Free Product Recovery system accumulation tank. While walking the site to verify that 
all was in order, the Weston staff observed free product in the storm water drain nearest to the 
creek and in the rip-rap. Since the disposal contractor was at the site, Weston directed the 
disposal contractor to evacuate the storm water drain and ~cuum up the seeping product. 
Approximately 1,800 gallons of water and product was pumped. Absorbent booms and pads 
were placed to collect any further releases. Pumping continued overnight with a total of 
approximately 5,460 gallons collected from the storm water inlet nearest the creek (inlet "C") 
and the catch basin in the parking lot (catch basin "ft:'). 

AprillO. 2002 - Additional manpower and equipment was mobilized to the site to continue 
evacuating the stonn water drain. An attempt was also made to clean out the drain lines that 
coililect the Upstream (Catch Basin A) storm drain and junction box (Manhole B) to the storm 
water inlet (Inlet C). Approximately 2,100 gallons of cleaning water were transported off site~ 
The site was secured and ~ditional absorbent booms and pads were placed in and around the 
storm water drain, the rip-rap and the creek. 

April 11. 12. 13. 2002 - Weston personnel continued to monitor the site on a daily basis. No 
water or product was pumped during this time period. 

Aprill5. 2002- Weston personnel visited the site along with the disposal contractor. A total of 
800 gallons of water and product was evacuated on this date. 

April 17. 2002 - Weston personnel visited the site along with the disposal contractor. A total of 
3, 000 gallons of water and product was evacuated on this date. 

April18. 2002- A meeting was held at the seep site. In attendance were the following: Bonnie 
Green (EPA - Removal), Emmett Keveney (EPA - Remedial), John Doyon (NJDEP), Vince 
Barber (Camden County Health Dept.), Mary Lou Capichioni (Sherwin-Williams), Dan Kopcow 
(Weston), Ted Toskos (Weston), and Art Fisher (Weston). At this time it was stated that EPA­
Removal would be the lead agency overseeing the conditions at this site with regards to the 
ongoing seep area remediation and the new release situation regarding Hilliards Creek. 

The NJDEP HotLine and the NRC HotLine were notified on April 11 and 17, 2002, respectively. 
The following incident numbers were assigned: 

• NJDEP: 0204114715-26 (Operator#26) 
• NRC: 599887 (Operator "Jones") 

Weston has continued to operate the existing free-product recovery system and monitor the site 
following the onset of this free product seepage event. Weston has continued to evacuate 
product from the storm drains and inlets as it accumulates and to replace any absorbent booms or 
pads as they become saturated. The following activities a,re proposed for the immediate and 
short-term response to this incident, as well as the anticipated time frame for implementation. 



Response Activities 

To address the short-term concerns from the release, the following activities have been or will 
soon be, undertaken:·· 

Task 1 -Free Product Fingeq>rint Analysis 
In order to identify the free product and to compare it to prior releases, free product samples will 
be collected and submitted for fingerprint and volatile organic compound analysis. 

Schedule- Free product samples were collected on April 10, 2002, and submitted to the 
laboratory on Aprilll, 2002, for fmgerprint and VOC analysis. The standard tumaround 
time for these samples is 20 business days. It is anticipated that the laboratory deliverables 
will be received the week of May 13, 2002. 

Task 2 -'-Product Recovery 
In order to capture the free product that is collecting in Inlet C, it is proposed to install an active 
oil skimmer in the existing inlet. The newly installed skimmer is proposed to run off the existing 
air compressor and will discharge to the existing product recovery tank. The catch basin will 
have to be retrofitted to accept the skimmer pump. Air supply and product discharge lines will be 
run overland from the existing system to the catch basin. The air and product lines will be run 
inside a 4- inch diameter PVC pipe to serve as protection and secondary containment. 

Schedule -Installation completed and system operational on April 29, 2002. 

Task 3 -Manhole B Excavation 
In order to evaluate the integrity of Manhole B, it is proposed to remove the asphalt cover to gain 
access to this manhole to inspect the manhole and piping. 

Schedule - Excavation activities completed on April 29, 2002. 

Task 4A :-- TV Survey and Pipe Jetting and Cleaning 
In order to evaluate the integrity of Catch Basin A, Manhole B, Inlet C and all interconnecting 
pipes, it is proposed to perform a TV survey and evaluate whether to repair or replace lines or the 
entire drainage system. Depending upon the results of the initi~l TV survey, it may be necessary 
to clean out the system with a pipe jetting truck, if a blockage is discovered. Repeat inspection 
to verify success of jetting activities. 

Schedule- Tentatively scheduled for Friday, May 3, 2002, or the folloWing week (week of 
May 6th) depending upon contractor availability. 



Proposed Activities 

These above-mentioned activities will address the immediate and short-term environmental 
concerns. Once these ta,sks ~e colllpleted, Sherwin-Williams will evaluate the results of these 
activiti~ and propose a plan to address the free product still in the formation. As part of this 
evaluation, Sherwin-Williams will review the previous investigations and remedial activities 
performed. In general, the following activities are proposed as part of the long-term response: 

Task 5 -Repair/replace system design 
Evaluate results of TV survey and jetting activities. If the inspection reveals structural failure, it 
may be necessary to repair or rebliild all or part of the system. Design pipe diameters, inverts and 
repair/replacement system. · 

Task 6 -Repair/replace draiAAie system 
Repair and/or replace entire drainage system including catch basins, inlets, manholes and all 
interconnecting piping, as required and in accordance with the design activities in Task 5. 

Task 7- SoiVfree product delineation 
Perform geoprobe, hydropunch or MIP survey to determine extent of free product plume. 
Collect soil and/or groundwater samples if real-time plume delineation is not possible. 

Task 8 -Remedial design 
Based upon the results of the delineation activities a remedial design to address the free product 
extent will be evaluated. The remedial design recommendations may potentially include 
expansion of the free product recovery system, installation of a cut-off trench or French drain 
interceptor trench with associated product recovery, soil excavation or other options as 
determined. 

In summary, The Sherwin-Williams Company has taken and plans to take all measures necessary 
to expeditiously address this issue in response to the EPA Notice. However, the work conducted 
and to be conducted, should not be construed as an admission of fact or liability, or a waiver of 
Sherwin-Williams' rights. 


